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The accounts of the bauxite mine at Halimba were falsified by an astute
bookkeeper and bore very little relation to fact. For the first two weeks

of every month, an cnormous amount of office work was done to prove that

the plan had been accomplished for the previous month. Every month, the

mire was given a definite amount of money to spend, and if the money was

all spent (as it alwayr was) the bookkeeper had to show the plan had been
fulfilled 1007, DBut this was never the case, since part of the morey is
usually spent on one project and part on another, and reither project was
finished at the end of the month. OJten only 107 of the work was accomplished.

Inspection of the mine is carricd ou’ by lussians or Hungarians, The inspectors
who visited the mines never disclosed the fact that projects were unfinished
since 1t was casier to igmore the deflects than to expose them. In addition,
the inspectors lmow how impossible it is to carry out work according to a
blueprint drawn up by the central office in Budapest which bears no relation

to actual conditions in the miae,

There is not a single project that can Le carrled out in the mine without
reference to Dudapest, and altiiough the plans sent to the mine by the central
office of MASZOBAL were considered to be so imdossible as to be ludicrous,
the manzpers of the mine always acquicsced and then simply did not carry
them out.
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